

	Name	Duration	Finish	2 Jul 17 9 Jul 17 16 Jul 17 23 Jul 17 3 S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T T T T T T T T
1	Proyecto TD2	47 days	12/16/17 8:00 PM	
2	Inicio	0 days	7/4/17 12:00 PM	7/4
3	Seleccion Componentes	2 days	7/8/17 8:00 PM	Wo.,
4	Hardware	5 days	7/25/17 8:00 PM	7/25
5	Placa Sensores	2 days	7/15/17 8:00 PM	7/15
6	Diseño	1 day	7/11/17 8:00 PM	
7	Armado/testeo	1 day	7/15/17 8:00 PM	
8	Placa Adquisision	5 days	7/25/17 8:00 PM	7/25
9	Diseño	4 days	7/22/17 8:00 PM	Wo-j.
10	Armado y Testeo	1 day	7/25/17 8:00 PM	
11	Placa USB	2 days	7/15/17 8:00 PM	7/15
1 2	Diseño		7/11/17 8:00 PM	Wo
1 3	Armado y Testeo	1 day	7/15/17 8:00 PM	Wo
1 4	Fin Hardware	0 days	7/25/17 8:00 PM	7/25
1 5	Firmware	34 days	11/25/17 8:00 PM	—
16	Placa Adqisidora	14 days	9/12/17 8:00 PM	
17	Lectura Sensores	2 days	8/1/17 8:00 PM	
18	Manejo de Datos	2 days	8/8/17 8:00 PM	
19	Manejo Display	4 days	8/8/17 8:00 PM	
2 0	Teclado	4 days	8/8/17 8:00 PM	<u> </u>
2 1	Menues y Opciones	4 days	8/22/17 8:00 PM	
2 2	Presentacion Datos	4 days	8/22/17 8:00 PM	
2 3	Manejo Alarmas	-	8/22/17 8:00 PM	
2 4	Ensamblar todo junto	6 days	9/12/17 8:00 PM	
2 5	Fin Adquisicion	0 days	9/12/17 8:00 PM	
26	Comunicacion RS-845	12 days	10/28/17 8:00 PM	
27	RS-485 basico	2 days	9/19/17 8:00 PM	
28	Rs-485 c/Protocolo	6 days	10/10/17 8:00 PM	
2 9	Comunicacion E/Placas	-	10/28/17 8:00 PM	
3 0	Fin RS-485	-	10/28/17 8:00 PM	
3 1	Interfaz en PC	-	11/14/17 8:00 PM	
3 2	Comunicacion USB-PC		10/31/17 8:00 PM	
3 3	Recepcion y Visualizacion		11/14/17 8:00 PM	
3 4	Fin Interfaz PC	-	11/14/17 8:00 PM	
3 5	Configuracion Remota	-	11/25/17 8:00 PM	





WT FSSMTW	, V T F	0	CIVIT		1_		27 000	, 17		01		, , ,			, ,	an	10			17 00
VV 1 F S S W 1 W	V I		10 Dec 17					1\A/ T		0 1	1 T	\A/ T	_	_	C 1	C M				
		3	S IVI I		<u> </u>	<u>S</u>	S IVI I		F S	3 IV	/I I	VV I	Г	o	ا <u>د</u>	vi I	VV		5	S IVI
		⇁																		
)		-4- TD			- 4										
				F	ro	yе	cto-TD	2 -	pag	e 4										

	Name	Duration	Finish	2 Ju			· F		Jul		ΝТ	FS		Jul 1	-	F		Jul м т		F	30 J S S M
3 6	FIN FIRMWARE	0 days	11/25/17 8:00 PM	C IV	' '	• • •	•	0 0	IVI	1. 1.	V V 1	<u> </u>	, 10 11	,,,,	• • •		0 0	101 1		1	S O IVI
		<u> </u>																			
3 7	Depuracion y Testeo	+	12/16/17 8:00 PM																		
3 8	Manuales	6 days	11/18/17 8:00 PM																		
3 9	Fin	0 days	12/16/17 8:00 PM																		

